Rationale:  April revision should have included the deletion of 105.16.6 to 105.16.11 of the standard specifications as it was previously.  Fixed wording accordingly.  
DIVISION 100 REVISIONS FOR NON-COMPLEX PROJECTS  DSP-97-06D
Delete Sec 105.16.1 through Sec 105.16.2 of the Standard Specifications and substitute the following:

105.16  Claims for Adjustment.

105.16.1  The contractor shall follow the requirements under Sec 104.4 for written notification of differing site conditions or significant changes in the character of work and Sec 108.15 for suspensions of work ordered by the engineer.  If after receiving a written reply from the engineer the contractor considers additional compensation is due, the contractor shall file a written notice of claim for additional compensation within 60 days after completing the work in question.  The procedure for filing a claim shall be as described in Sec 105.16.4.

105.16.2  If the contractor considers additional compensation may be due for work or material not clearly covered in the contract or not ordered in writing by the engineer as change in the work, the contractor shall notify the engineer in writing of the intention to make a claim before beginning the work in question. If notification is not given and the engineer is not afforded proper facilities by the contractor to provide necessary inspection and for keeping strict account of actual costs, the contractor agrees to waive any claims for additional compensation. Notice by the contractor and the fact that the engineer has kept account of the costs shall not be construed as substantiating the validity of the claim. The contractor shall file a written notice of claim for additional compensation within sixty days after completing the work in question. The procedure for filing the claim shall be as described in Sec 105.16.4.

Delete Sec 105.16.6 through Sec 105.16.11 of the Standard Specifications.

Delete Sec 108.4 through Sec 108.4.4 of the Standards Specifications and substitute the following:

108.4  Progress Schedules.  The contractor shall submit a progress schedule to the engineer for review prior to or at the pre-construction conference.  The progress schedule shall be used to establish the construction operations and to monitor the progress of the work although the engineer's determination of the then major operation or controlling item of work shall always prevail. The progress schedule shall be in the form specified in Sec 108.4.1, unless the contract contains a different requirement. The progress schedule shall be based on the number of working days, calendar days or other increments as set forth in the contract that the contractor expects to require in completing the project, recognizing the capabilities of labor, equipment, arrangements for material, mobilization, shop drawing preparation and approvals, and other relevant items.

108.4.1  Form and Contents of Progress Schedule.  The progress schedule shall contain an activities schedule bar chart and may, at the contractor's option, include a written narrative which breaks down into detail the time in working days, calendar days or completion date involved in performing all construction activities for the duration of the project, and which is in a suitable scale as to indicate the percentage of work scheduled for completion at any time. 

108.4.1.3  The progress schedule shall also clearly outline the intended maintenance of traffic, work phasing provided by the contract and such other information as required by the contract.

108.4.2  Preparation of Initial Schedule.  The contractor shall complete development of a progress  schedule and present a copy  to the engineer prior to or at the pre-construction conference.

108.4.2.1  The construction time, as indicated by the progress schedule , for the entire project or any milestone, shall not exceed the specified contract time. If any milestone date or contract completion date is exceeded in the schedule, time estimates on the progress schedule must be revised. Following a review of the progress schedule by the engineer, the engineer and contractor shall meet for a joint review, correction and adjustment of the schedule if necessary.

108.4.2.2  If necessary this process will be repeated.  However, the schedule must be finalized by the contractor within seven days after request for correction and adjustment to the schedule.

108.4.3  Cost and Intent of Progress Schedules.  No direct payment will be made for furnishing progress schedules or revisions.

108.4.3.1  It is the contractor's responsibility to determine the most feasible order of work consistent with the requirements of the contract.

108.4.3.2  If the contractor fails to comply with the requirement to supply an initial or any revised progress schedule, the engineer may withhold progress payments until a schedule has been submitted and reviewed.

108.4.4  Revised Progress Schedules.  The contractor shall provide a revised progress schedule, which shall then become the current progress schedule:


(a)
When departure from the existing progress schedule makes it apparent to the engineer and the contractor that the project will not be completed in the time provided in the contract.

(b) 
When the contractor determines that the progress schedule requires revision for any reason.
